BILL NO. S-82-01-30

SPECIAL ORDINANCE NO. S-26-82

AN ORDINANCE approving Change Order No. 3 for 350-80, Elmcrest Addition, Federal Grant No. C-180599-09, in connection with the Board of Public Works.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 3, for 350-80, Elmcrest Addition, Federal Grant No. C-180599-09, to Richard Ness Excavating & Trucking, Inc., in connection with the Board of Public Works for:

> a reduction in the contract price due to contract specifications that required the Contractor to pay for each and every sewer tap permit fee for which he installed a building sewer. However, since this fee has been determined not to be federally eligible and the prepayment of such does eliminate our only system for monitoring those properties which become connected to our sanitary sewer system for sewage billing, it is in our best interest to have this fee paid for by the individual property owners. We are thereby able to inspect the connection and notify the billing department to commence it's sewage billing for the property,

in the amount of $1,225.00 to be deducted from the contract price as set out in the specifications which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

COUNCILMAN

APPROVE AS TO FORM AND
LEGALITY JANUARY 22, 1982

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock ___.M.,E.S.T.

DATE: 1-26-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BRADBURY	X				
BURNS	X				
EISBART	X				
GiaQUINTA	X				
NUCKOLS				X	
SCHMIDT	X				
SCHOMBURG	X				
STIER	X				
TALARICO	X				

DATE: 2-9-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. 2482

on the 9th day of February, 1982.

ATTEST: (SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 1982, at the hour of 11:30 o'clock A.M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 10th day of February 1982, at the hour of 2 o'clock P.M.,E.S.T.

WIN MOSES, JR. - MAYOR

BILL NO. S-82-01-30

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 3 for 350-80, Elmcrest Addition Federal Grant No. C-180599-09, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GiaQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

CONCURRED IN
DATE 2-9-82 CITY CLERK

CHANGE ORDER

Change Order No. 3
Project No. C-180599-09
Name of Project: ELMCREST ADDITION

Resolution No. 350-80
Board Order No. 55-80
Date: 10-13-81

To: RICHARD NESS EXCAVATING & TRUCKING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
9*	35± EA	Std. City of Fort Wayne Tap Permit	35.00	1,225.00	
*Non-Grant Fundable			Total Decrease	1,225.00	
			Total Increase		
		Net (Decrease) ~~(Increase)~~	Contract Price	1,225.00	

The sum of $1,225.00 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 166,972.75
Current Contract Price Adjusted by Previous Change Order #2	$ 186,897.75
New Contract Price including this Change Order	$ 185,672.75

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 10/20/81

Accepted by: [signature] Contractor Date 10/12/81

Approved by: [signature] City Engineer Date Nov. 9, 1981

Approved by: [signature] Owner Date 11-18-81

[signature]

[signature]

Attested by: [signature] Clerk Date 11-18-81

Change Order No. 3

Resolution No. 350-80

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Upon re-evaluation of including the City of Fort Wayne tap permits in the contract prices, it has created a logistics problem within the internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplications of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection.

2. Will proposed change alter size of the project? Yes_____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 10-13-81
Project Engineer

5582

TITLE OF ORDINANCE Change Order #3, Sewer Res. 350-80, Federal Grant C-180599-09, Elmcrest Addition.

DEPARTMENT REQUESTING ORDINANCE BOARD OF WORKS

82-01-30

SYNOPSIS OF ORDINANCE Change Order #3, Sewer Res. 350-80, Federal Grant C-180599-09 Elmcrest Addition, Richard Ness Excavating & Trucking, Inc., Contractor.

The contract specifications required the Contractor to pay for each and every sewer tap permit fee ($35.00) for which he installed a building sewer. However, since this fee has been determined not to be federally eligible and the prepayment of such does eliminate our only system for monitoring those properties which become connected to our sanitary sewer system for sewage billing, it is in our best interest to have this fee paid for by the individaul property owners. We are thereby able to inspect the connection and notify the billing department to commence it's sewage billing for the property.

EFFECT OF PASSAGE Decrease in contract price

EFFECT OF NON-PASSAGE Unnecessary expenditure of monies

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $1,225.00 deducted from contract.

ASSIGNED TO COMMITTEE

sjh